



SENDA Accessibility Plan: 2014 – 2021

Item	Issue	Action	Responsibility	Timescale	Success Criteria	Evaluation
1	Restricted locations of disabled toilet facilities (none in main building)	<ul style="list-style-type: none"> ✦ Provision of additional disabled toilet in Auden Centre ✦ Plan for use of facility at swimming pool as required for non-swimming sports changing ✦ Install handrail in wc next to Marking Room 	AJW PMM KB	2014 2014 2014	Toilet available Changing plan adopted Handrail in place	JMB/AJW
2	Limited number of ground floor classrooms and no lift services	Provide new classrooms at ground floor and install lift capability to first floor classrooms in Auden Centre	AJW/JMB	2014	Building open	AJW
3	Curriculum not fully accessible for Academic Support pupils	✦ Provide laptops to enable personalised learning for Academic Support pupils	JLB	2014/5	Pupils able to access curriculum more easily	AMB Acad Ctee
4	Improvements to security on school site	<ul style="list-style-type: none"> ✦ Appoint resident caretaker ✦ Install CCTV to rear of school, Astroturf area, Hunstanton ✦ Improve gated access to Nursery ✦ Instal keypads on doors to Puntablock and Nursery 	AJW JMB	2015/6 2016/17	Improved security on site	JMB
5	Use of paper towels in wcs may represent a safety and health concern	Investigate rolling programme of installing automatic hand dryers in wcs	JMB	2015 onwards	Driers installed where practicable	JMB
6	Availability of written material in alternative formats	School to make itself aware of the services available for converting written information into alternative formats	LTeam	2015	School can respond in alternative formats	LTeam
7	Raise staff awareness of disabilities issues.	✦ School to provide staff INSET by specialist provider	TSW Surgery Staff	2014/5	INSET takes place.	All Staff

		<ul style="list-style-type: none"> ✦ Consider needs of specific pupils, both for school and off-site activities. ✦ Promote disability equality via <ul style="list-style-type: none"> • Staff meetings • PSHCE lessons • Assemblies • Celebrating difference 	LTeam MP		Teachers aware of issues. Increased whole school awareness of disability issues	
8	Strive to ensure curriculum is fully accessible to pupils with any type of difficulty or disability.	<ul style="list-style-type: none"> ✦ Consider alternative communication systems. ✦ Consider the way in which information is presented to pupils. ✦ Consider ways in which pupils can communicate their ideas. 	Sub Committee to be appointed	2014/5	Curriculum is fully accessible for all pupils	LTeam
9	Create 'chill-out' space in Surgery – particularly for older pupils.	✦ Create quiet room in Surgery where students can talk to counsellor / staff or simply take time out alone.	JMB Surgery	2016/17	Room created and being used	JMB
10	Replace gravel / uneven paths around School as this is difficult for wheelchairs, pushchairs and walking.	<ul style="list-style-type: none"> ✦ Ongoing programme to replace uneven pathways with smoother surfaces around School ✦ Architect to re-design front of School 	JMB	2017/18	Reception outside space block paved. Area outside Senior Library and Dimpleby block paved.	JMB
11	Create disabled access to new covered pitch	✦ To be included in final design	JMB	2021	Area levelled to facilitate access	JMB
12	Improve access to Nursery and Lower School Building	✦ Gravel to be replaced with tarmac	JMB	2019	Completed	JMB
13	Additional disabled WC	✦ To be included in new Lower School Building	JMB	2019	Included on ground floor of building	JMB

JMB March 2021